Group 2 Demo Preparation Brief

Fictional acceptance dataset - not a school submission or a purchase request. Demo: 6 November 2026, 16:00, Asia/Hong_Kong.

Current position

The dated task export and later meeting note resolve to nine distinct tasks. T01 and T04 are completed; T02 is reopened. Seven tasks remain, totalling 14.5 hours. Producing this preparation package does not complete that project work.

Budget proposal

Decision	Verified worksheet value
Selected supplier	Delta
Print mode	black_white
Required booklets	40
Additional minimum-order copies	10
Total including 10% reserve	HKD 669.24
Budget limit	HKD 1000.00

Prices include the actual minimum quantity, item-only discount, delivery and conversion at the frozen test FX rate. Cedar's current C-2 quote arrives on 7 November, so it is excluded despite its lower price. The older C-1 delivery promise is not current.

The revised request for 40 colour booklets under HKD 1000 has no feasible offer. Black-and-white printing is considered only after the scripted owner clarification. No order or payment has been made.

Remaining work and responsibilities

Task	Owner	Hours	Dependencies
T02 Voice candidate review	A	3	T01
T03 Desktop application workflow	B	4	T01
T05 Mobile usability review	C	2	T01
T06 Demo presentation draft	C	2	T02;T03;T05
T07 Rehearsal preparation	B	1.5	T06
T08 Package demo artifacts	A	1	T06;T07
T09 Review print proposal	C	1	T06

Rehearsals

Session	Start (HKT)	End (HKT)
1	2026-11-03 16:15	2026-11-03 17:00
2	2026-11-05 15:15	2026-11-05 16:00

Both 45-minute slots intersect all three members' supplied availability and avoid existing calendar events. A changed second slot updates its original event identity; it does not create another rehearsal.

Sources and remaining limits

Sources: tasks.csv, meeting-notes.md (29 October, 14:00), availability.csv, existing-events.csv, frozen fx-rates.csv and current quotes A-2, B-3, C-2, D-4. All people, prices and deadlines are fictional.

The spreadsheet and document were operated through real application APIs, then reopened and checked. This scripted execution-layer run does not establish autonomous voice-agent success, human speech quality, or a real-world delivery commitment. The email remains an unsent local draft.