Version 5

Hong Kong Institute of Information Technology

Discipline of Information Technology

Final Year Project - Log Sheet (Bi-weekly)

Project ID: Group 2

Log Sheet No.: 2

Programme/Class	IT114124 / AIST-2B	**Student Name**	Yuan Yuchen / Xu Ziqian / Li Wenhua	**Date**	11 October 2026
Supervisor	Marco	**Student ID**	250342840 / 250137555 / 250329909		

Part I: Work Done & Findings Since Last Recording		**Part II: Plan of Work Before the Next Recording**	
#1	**Yuan Yuchen:** Led AI-assisted development of the Desk Companion calendar, posture and task prototype. Added voice adapters and approved note saving with independent read-back. Local checks passed.	**1**	**Yuan Yuchen:** Define one permitted PC task and verify its result. Prepare consented posture evaluation and a short voice comparison once access and a test budget are available.
#2	**Xu Ziqian:** Jointly prepared the materials purchasing list with Li Wenhua for the desk prototype. Purchases, wiring, assembly and hardware test results still need confirmation.	**2**	**Xu Ziqian:** Check the list against Pi, fixed-camera, audio and power requirements. Confirm exact models, quantities, cables and availability before assembly.
#3	**Li Wenhua:** Jointly prepared the materials purchasing list with Xu Ziqian. The list supports the next hardware phase; exact models and interface compatibility still need checking.	**3**	**Li Wenhua:** Check display, RIG-Arm and mounting requirements against the list. Prepare interface, motion-limit and stop-control checks for the hardware bench.
#4	**Yuan Yuchen:** Added a licensed 3D sample and prepared character concepts with AI assistance. Preserved code, research and sources in the private GitHub repository. Custom 3D modelling is pending.	**4**	**Group 2:** Agree the hardware task split, review individual contributions and prepare the Progress I demonstration. Keep test records and AI-assisted work clearly identified.
Not Done	Yuan: Real-camera/voice trials and general PC control remain pending. Xu/Li: Procurement, assembly and bench-test status still need confirmation.	**Other**	Period: 28 Sep-11 Oct 2026. Next: 12-25 Oct. Prepare Progress I for 26 Oct 2026. Review member contributions and proposed plans.

Part III: Declaration of AI-Assisted Technologies Used

Task #	**Purpose**	**AI Tools / Platform Used**
1	Requirements, technical research and proposal drafting.	Tasks 1, 2 and 4 OpenAI ChatGPT / Codex
2	Prototype code, debugging, test cases and review of local results.	
3	UI references and original character concept images; no new 3D model.	Task 3 OpenAI ImageGen Concept and UI images only
4	Drafting, formatting and checking this bi-weekly team log.	

Supervisor's Feedback	