Version 4

Hong Kong Institute of Information Technology

Discipline of Information Technology

Final Year Project - Log Sheet (Bi-weekly)

Project ID: Group 2

Log Sheet No.: 1

Programme/Class	IT114124 / AIST-2B	**Student Name**	Yuan Yuchen / Xu Ziqian Li Wenhua	**Date**	28 September 2026
Supervisor	Marco	**Student ID**	250342840 / 250137555 250329909		

Part I: Work Done & Findings Since Last Recording		**Part II: Plan of Work Before the Next Recording**	
#1	**Yuan Yuchen:** Coordinated the Marco review and change of direction. Consolidated posture-feedback requirements, proposal drafts and the Qwen-first voice shortlist with AI assistance.	**1**	**Yuan Yuchen:** Complete the English proposal for review and submission by 29 September. Define posture labels, calibration, rechecking, voice tools and the evaluation plan.
#2	**Xu Ziqian:** Reviewed candidate Pi, camera, audio and display hardware. Compared AVA-style reflection and fan options, noting interface, power and mechanical-arm checks still needed.	**2**	**Xu Ziqian:** Confirm camera view, display control and Pi interfaces. Plan arm power, limits and stop controls; check component availability before finalising the enclosure.
#3	**Li Wenhua:** Organised calendar, recurring-event, privacy, conflict-warning and TimeTable requirements. Outlined posture prompts and daily-record information in the concept.	**3**	**Li Wenhua:** Map touchscreen, phone and computer views to shared calendar data. Draft Today, Calendar, Posture and Records interactions and recurrence/conflict test cases.
#4	**Shared work:** Reviewed the earlier simulated food prototype and mixed-dish nutrition limits. Changed to the desk-companion concept on 25 September for further development.	**4**	**Shared work:** Review this contribution breakdown and the proposal. Agree module interfaces, track sources and AI assistance, and record actual progress for the next team log.
Not Done	Yuan: posture/voice implementation and accuracy tests pending. Xu: assembly and hardware tests pending. Li: new calendar/interface implementation pending. No earlier log plan.	**Other**	Next period: 28 September to 11 October 2026. Submit one group log with named work, findings, pending items and plans for all three members.

Part III: Primary Research

No #	Results & Findings	Key Discoveries
1	**Yuan Yuchen:** Mixed-dish nutrients could not be measured precisely.	The food prototype tests apply only to the retired software. The new scope links continuous posture detection, specific feedback and rechecking with a calendar. Camera placement, display control, voice execution and arm safety need separate tests; none is yet validated.
2	**Xu Ziqian:** Small displays need verified programmable control.	
3	**Li Wenhua:** Calendar, posture prompts and records need linked states.	
4	**Team:** 55 legacy backend tests passed using simulated inputs.	

Remark	Coverage: 14-27 Sep 2026. Member-review draft: individual attribution is arranged under the planned roles, using existing group records. Confirm attribution before submission. AI assisted research, drafting, prototype code and checks; new hardware remains untested.