Version 4

Hong Kong Institute of Information Technology

Discipline of Information Technology

Final Year Project - Log Sheet (Bi-weekly)

Project ID: Group 2

Log Sheet No.: 1

Programme/Class	HD in AI and Smart Technology IT114124 / AIST-2B	**Student Name**	Yuan Yuchen	**Date**	28 September 2026
Supervisor	Marco	**Student ID**	250342840		

Part I: Work Done & Findings Since Last Recording		**Part II: Plan of Work Before the Next Recording**	
#1	Coordinated AI-assisted requirements and prototype work for the food-monitoring concept; reviewed simulated replenishment, ordering and meal-recording workflows and their software test evidence.	**1**	Complete the revised proposal with the group, review it with Marco, and submit the required English DOCX and PDF by 29 September.
#2	Discussed camera cost and mixed-dish nutrient accuracy with Marco. Reviewed the team's alternative concepts and changed the direction to a desk companion.	**2**	Define posture labels and personal-calibration rules. Prepare a consented capture protocol and compare single-frame thresholds with continuous-time detection.
#3	Defined continuous posture monitoring, specific feedback and rechecking as core functions, alongside calendar management and voice interaction. Prepared two Chinese proposal drafts with AI assistance.	**3**	Start the calendar and posture software on the existing Mac; define the permitted voice commands and record actual module ownership.
#4	Compared voice services and AVA-style display options. Prioritised Qwen for evaluation and documented unresolved camera placement, display control and Raspberry Pi performance.	**4**	Confirm camera, audio, display and actuator interfaces. Verify programmable display control before finalising the enclosure or selecting a hologram module.
Not Done	First log sheet; no previous recorded plan. New-device assembly, posture accuracy, voice API integration and display-control latency remain untested.	**Other**	Next recording period: 28 September to 11 October 2026. Keep personal work, AI assistance, sources and test results traceable.

Part III: Primary Research

No #	Results & Findings	Key Discoveries
1	Legacy food prototype: 55 backend tests passed using simulated inputs.	Legacy software tests validate the old workflow only. Images and total weight cannot guarantee precise mixed-dish nutrients. The revised concept needs separate evidence for posture detection, feedback, speech and display control.
2	Supervisor feedback questioned camera cost and mixed-dish nutrient accuracy.	
3	Team concept review identified calendar and posture-feedback requirements.	
4	New desk-device accuracy, audio and display performance: not yet measured.	

Remark	Recording period: 14-27 September 2026. The project direction changed on 25 September. AI assisted research, drafting, software and checks; this sheet records my coordination and review work. No new-device hardware results are claimed.